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Project construction is complete and transporting the removed sheet pile off the site is the final
remaining activity. No additional sheet pile was removed from the site during this time period.

Sheet Pile Removal and Transporting Progress

e Removing sheet pile is 100% complete as of September 6.
e Transporting the removed sheet pile began September 17. By October 5, approximately
5% of the removed sheet pile was transported off the site.

10-September-2007. tcing sheet pile for rmovl from site.
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Shotwell Dirt Pile Transport
e 100% complete as of August 2, 2007
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25-July-

2007. Dirt removed frm Sotwell cycling Facility
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Concrete Pad Removal Progress
e 100 % complete as of June 21, 2007

2007 .06.26

26-June-2007. View of area where concrete pad once was.
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Concrete Trench Drain Removal Progress
e 100% complete as of June 26, 2007

27-June-2007. Backflling area e trench drain was removed.

WSDOT Port Angeles Remediation Progress Report #9 October 11, 2007
Contact: HCB Project Office, 253-305-6400 Page 4



